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Weekly Construction Update 
 
 

 

Work Completed: September 9 – September 15, 2010 

 Continued the excavation of targeted materials from Removal Area 5B/Upland Area 5B. 

 Continued restoration activities in Removal Area 6. Activities included the installation of topsoil, 
river run rock, coir logs, restoration seed, and erosion control blankets. 

 Began restoration activities in Upland Area 5B. Activities included the installation of general fill 
and topsoil.  

 Began the removal of access roads in the Oxbow Area. 

 Began the demobilization of select heavy equipment and materials from the project area.  

 Continued loading and transporting tree stumps and staged soil material from Staging Areas 1  
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 665 19 

2010 Total 10,150 290 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 16 – September 22, 2010 

 Complete the excavation of targeted materials from the Oxbow Area. 

 Complete the excavation of targeted materials from Removal Area 5B/Upland Area 5B. 

 Complete restoration activities in Removal Area 6. Activities will include the installation of 
restoration seed and erosion control blankets. 

 Continue restoration work in Removal Area 5B/Upland Area 5B. Activities will include the 
installation of topsoil, river run rock, coir logs, restoration seed, and erosion control blankets. 

 Begin the removal of resuspension controls in Removal Area 6. 

 Complete the removal of access roads in the Oxbow Area. 

 Continue the demobilization of select heavy equipment and materials from the project area.  

 Continue loading and transporting tree stumps and staged soil material from Staging Areas 1  
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 

Progress Report #34 – September 20, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 117 LPOs have been completed for the project to date. 

 MIOSHA compliance audit was conducted on September 9th. 

 

Weather Summary 

 No weather issues to report. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring:  

Discharge Flow: 0 (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Oxbow Area 

Cleanup Standard Achieved?  N/A   Yes   No    

 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 09/09/10 09/10/10 09/11/10 09/12/10 09/13/10 09/14/10 09/15/10 

Terra Contracting Staff 12 12 12  12 12 12 

JF New      7 7 

Georgia-Pacific Staff        

Garry Griffith       X 

Chase Fortenberry        

ARCADIS Staff        

EJ Suardini  X     X X 

Chuck Webster  X       

Caitlin Mahon        

Nick Harmer X X X  X X X 

Mike Kohagen X X   X X X 

Steve Garbaciak       X 

Scott Harcus X X X  X X X 

Eric Hritsuk      X X 

Oversight Personnel        

Sam Borries / USEPA OSC        

Jim Saric / USEPA        

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz / MDNRE       X 

Sharon Hanshue / MDNRE        

MIOSHA Visit 2       
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from September 9 – September 15, 2010  

 

  
Installing topsoil in Removal Area 6. 

 

 
Removing the haul road in the Oxbow Area. 

 

 
Installing coir log in Removal Area 6. 

 

 
Demobilizing the pug mill silo at Staging Area 1. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 


